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ESTIMATE RUN 08/22/2005

ESTIMATE SUMMARY 13:05:05

CONTID: C15032         ESTIMATE NO: 0003 PROG 2002

PCN: 15032-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF MACK - INTERSTATE 70 PERCENT TIME:

PROJECT NO: IM 0701-171                   

WEST OF MACK - INTERSTATE 70

NAME OF ROAD: 70

PROJECT COUNTIES: MESA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/18/2005 DATE TIME STARTED 04/19/2005

1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN 06/15/2005

 DATE AWARDED 03/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,424,970.31 PARTICIPATING $ $ 590,202.68

AWARD PROJECT AMT: 5,132,660.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,492.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.16

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/14/2005 ??:??:??

10/14/2005 ??:??:??

13.30%

4,703,708.35

590,202.68

590,202.68

582,710.68

$

$

$

$

721,261.96

0.00

721,261.96

0.00

721,261.96

-9,457.89

0.00

711,804.07

0.00

AMOUNT DUE 711,804.07 582,710.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 582,710.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0
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PCN: 15032-BID    ESTIMATE RUN 08/22/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0003 13:05:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 389.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF CURB 648.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 9,275.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 270,005.000 0.000

SY  50,460.000 40,368.00

0.80000 50,460.000 40,368.00

202-00246  
 

0025 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

170.00000 20.000 3,400.00

202-01300  
 

0030 BLADING 40.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500  
 

0035 *RESET GUARDRAIL TYPE 3 797.500 797.500

LF  0.000 0.00

13.20000 797.500 10,527.00

210-01130  
 

0040 *ADJUST GUARDRAIL 14,365.500 14,365.500

LF  0.000 0.00

2.05000 14,365.500 29,449.28

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 7,267.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-07000  
 

0050 *HYDRATED LIME 1,782.000 0.000

TON 366.810 52,820.64

144.00000 366.810 52,820.64

307-00000  
 

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 54,003.000 0.000

TON 0.000 0.00

25.50000 0.000 0.00

403-34801  
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PCN: 15032-BID    ESTIMATE RUN 08/22/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0003 13:05:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE)(SPECIAL) 270,005.000 0.000

SY  55,370.500 160,574.45

2.90000 55,370.500 160,574.45

406-09505  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 1,057.000 0.000

TON 0.000 0.00

197.00000 0.000 0.00

411-03354  
 

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,128.000 0.000

TON 0.000 0.00

250.00000 0.000 0.00

411-03345  
 

0075 *EMULSIFIED ASPHALT (SLOW-SETTING) 32,211.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10255  
 

0080 ASPHALT REJUVENATING AGENT 711,824.000 0.000

GAL 141,604.010 205,325.81

1.45000 141,604.010 205,325.81

411-90010  
 

0085 *SAWING AND SEALING BRIDGE JOINT 172.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

518-03000  
 

0090 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

625.00000 4.000 2,500.00

606-01340  
 

0095 *END ANCHORAGE (FLARED) 16.000 16.000

EACH 0.000 0.00

1,600.00000 16.000 25,600.00

606-02005  
 

0100 *CURB TYPE 6 (SECTION M) 648.000 0.000

LF  0.000 0.00

7.15000 0.000 0.00

609-60011  
 

0105 *DELINEATOR (TYPE I) 398.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001  
 

0110 *DELINEATOR (TYPE II) 26.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
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PCN: 15032-BID    ESTIMATE RUN 08/22/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0003 13:05:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) 11.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0120 *LOOP DETECTOR WIRE 1,200.000 0.000

LF  0.000 0.00

3.10000 0.000 0.00

614-72875  
 

0125 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-73005  
 

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

630-80335  
 

0135 *RUMBLE STRIP (GRINDING) 115,000.000 0.000

LF  0.000 0.00

0.12000 0.000 0.00

614-80387  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.500 90,735.65

181,471.30000 0.500 90,735.65

626-00000  
 

0145 *EPOXY PAVEMENT MARKING 534.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0150 *FLAGGING 4,000.000 123.500

HOUR 302.000 7,248.00

24.00000 425.500 10,212.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 40.000 16.000

DAY 17.000 4,505.00

265.00000 33.000 8,745.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 90.000 14.000

DAY 11.000 7,920.00

720.00000 25.000 18,000.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 12.000

EACH 0.500 21.00

42.00000 12.500 525.00

630-80341  
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PCN: 15032-BID    ESTIMATE RUN 08/22/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0003 13:05:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 25.000

EACH 7.500 315.00

42.00000 32.500 1,365.00

630-80342  
 

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

6.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

630-80356  
 

0180 *PORTABLE MESSAGE SIGN PANEL 200.000 30.000

DAY 29.500 3,982.50

135.00000 59.500 8,032.50

630-80359  
 

0185 *DRUM CHANNELIZING DEVICE 450.000 22.500

EACH 57.500 5,175.00

90.00000 80.000 7,200.00

630-80360  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 0.000 0.00

90.00000 10.000 900.00

630-80363  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 28.000 0.500

EACH 13.500 1,215.00

90.00000 14.000 1,260.00

630-80364  
 

0200 *TRAFFIC CONE 450.000 132.000

EACH 59.000 2,950.00

50.00000 191.000 9,550.00

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A INCENTIVE PAVEMENT  SMOTHNESS INCENTIVE PAYMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15032-BID    ESTIMATE RUN 08/22/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0003 13:05:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 ADDED ITEM (LUMP SUM)/ TRAFFIC CONE REVISION 1.000 0.000

L S 1.000 7,106.63

7,106.63000 1.000 7,106.63

900-00014  
 

0260 ADDED ITEM (DOLLAR)/ OVERWEIGHT PENALTY CO #5 -60.000 0.000

DOL -60.000 -60.00

1.00000 -60.000 -60.00

900-00006  
 

CAT 0200 $590,202.68 695,236.96CURRENT AMT 5,398,945.31 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,525.00000 1.000 11,525.00

620-00002  
 

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012  
 

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 26,025.00CURRENT AMT 26,025.00 $$

PROJECT TOTAL 590,202.68 $ 721,261.96CURRENT AMT 5,424,970.31 $$


